EXHIBIT C: SCHEDULE
- WESMAR COMPANY, INC. SITE

~ Act v1ty‘

. Submlt Quafterly Pfo gress Report
documenting anticipated schedule for
commencing Remediation Construction

‘By 10th day of JanuaIy, Apn , July, and

-
October, from effective date of Consent
Decree until Remediation Construction begins

Commence Remediation Construction

September 2010* (or earlier)

Submit Monthly Progress Report

By 10th day of each month, from
commencement of Remed1at1on Construction
until notified by Ecology

Complete excavation and disposal of
contaminated soils in Area A

Not later than 1 year after remediation
construction beging

Initiate operation of Permanent Subgrade
Water Control System

Not later than 6 weeks after completmn of the
parking garage foundation and concrete slab
construction

Groundwater Monitoring

Begin within 3 months after installation and
operation of Subgrade Water Control System

Submit Draft Cleanup Action Completion
Report

System

3 months after initial ground water monitoring
samples taken from Subgrade Water Control

Install improvements to existing cap for
Area B

Not later than 2 years after remediation
construction begins

Record Institutional Controls

At time of final Ecology épproval of Cleanup

Action Completion Report

*Changes to this schedule shall be governed by Section XV of the Consent Decree.
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